

**BRAC 2005 Closure  
of the  
Mission & Installation Contracting Command (MICC)  
Center – Fort McPherson**

MICC Center - McPherson has begun its trek toward closure. Our plan calls for us to incrementally decrease our mission support until the office closes in 2011, according to the schedule below.

We are no longer initiating acquisitions valued in excess of \$500M. Come October 2009, we will cease initiating actions valued in excess of \$150M. Then in April 2010, we will cease initiating actions valued in excess of \$5.5M. By April 2011, we will cease providing local purchase and Government Purchase Card support.

As we draw down, our mission and personnel will transition to MICC Center – Fort Bragg, MICC Center – Fort Sam Houston, and MICC Directorate of Contracting – Fort Gordon, as applicable. Although those offices may initiate/execute the acquisitions, we will continue to work with all our customers to facilitate uninterrupted contracting support during this transitional period.

MISSION	Time Period
Fully Operational	Until Jan 2009
Reduce Enterprise & Migration Pre-Award	Jan 2009 – Oct 2009
Reduce Enterprise post-award & Issuance of Task Orders	Oct 2009 – Apr 2010
Reduce Contract/TO Post-award	Apr 2010 – Oct 2010
Reduce Local Purchase Pre-Award & Post-Award & GPC	Oct 2010 – Apr 2011
Deactivation	Apr 2011 – Jul 2011